WEEKLY PROGRESS UPDATE
FOR JUNE 5 - JUNE 11, 1998

EPA REGION | ADMINISTRATIVE ORDER SDWA [-97-1019
MASSACHUSETTSMILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA

The following summary of progressis for the period fromJune 5 to June 11, 1998.
1. SUMMARY OF ACTIONSTAKEN

Sampling of monitoring wells 90WT0006, 90MW0003, 90MW0034, 90MW0041, and 90WT0019 was
completed in accordance with the response plan for 0OWT0013. Well 90WT0019 was substituted for
90MWOO051 after the latter well was found to be nolonger functioning. Seven composite amples of surface
soil from the Forestdal e School were collected and analyzed for explosive compounds. Splits of samples
from residential wellsin the Snake Pond area have been provided by AFCEE, and are being analyzed for
explosives. Fifteen residential wells have been sampledto date. A sample of untreated water from the “J’
well supplying Camp Edwardswas collected and analyzed for explosivesby EPA Method 8330. There were
no meetings concerning the IAGS between NGB and USEPA or MADEP during the week. Validation of al
current deliverables received from the laboratory was compl eted during the week. Work continued on
preparation of the draft Completion of Work Report.

2. SUMMARY OF DATA RECEIVED

The sample of untreated water from the “J” well did not contain explosive compounds, and these results have
been validated. No other data from explosives aralysis were received during the reporting period. Explosive
results for the5 wells recently sampled at FS-12, the 15 residential wellsnear Snake Pond, and the 7 soil
samples collected at Forestdale School are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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4, SCHEDULED ACTIONS

Work will continue on data management and preparation of thedraft Completion of Work Report. This

report is expeded to be compleed by June 30, 1998. Drilling to install additional monitoring wells
downgradient of Demo Area 1 will beinitiated next week.



